



শেখ হাসিনার মূলনীতি  
গ্রাম শহরের উন্নতি



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়  
স্থানীয় সরকার বিভাগ  
প্রশাসন-২ শাখা  
www.lgd.gov.bd




নম্বর-৪৬.০০.০০০০.০৪১.০০৭.০০৫.২০১৩.১৪-১০১৬

তারিখ: ১৩ শ্রাবণ ১৪২৮  
২৮ জুলাই ২০২১

বিষয়: স্থানীয় সরকার বিভাগের ২০২১-২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে আপলোড।

উপর্যুক্ত বিষয়ে মন্ত্রিপরিষদ বিভাগ হতে প্রণয়নকৃত ক্রয় পরিকল্পনার আলোকে স্থানীয় সরকার বিভাগের ২০২১-২২ অর্থবছরের 'ক্রয় পরিকল্পনা' ওয়েবসাইটে আপলোডের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি: বর্ণনামতে ০৯ (নয়) পাতা।

  
২৮-০৭-২০২১

মোহাম্মদ শামছুল ইসলাম  
উপসচিব

ফোন: ৯৫৭৫৫৭৬  
lgadmin2@lgd.gov.bd


সহকারী প্রোগ্রামার/সহকারী মেইনটেন্যান্স ইঞ্জিনিয়ার  
স্থানীয় সরকার বিভাগ।


অনুলিপি: (সদয় জ্ঞাতার্থে)

১. সচিব (সমন্বয় ও সংস্কার), মন্ত্রিপরিষদ বিভাগ, বাংলাদেশ সচিবালয়, ঢাকা।
২. অতিরিক্ত সচিব (প্রশাসন), স্থানীয় সরকার বিভাগ।
৩. মাননীয় মন্ত্রীর একান্ত সচিব, স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয় (মাননীয় মন্ত্রীর সদয় অবগতির জন্য)।
৪. সিনিয়র সচিবের একান্ত সচিব, স্থানীয় সরকার বিভাগ (সিনিয়র সচিব মহোদয়ের সদয় অবগতির জন্য)।

Government of the People's Republic of Bangladesh  
Ministry of Local Government, Rural Development & Cooperatives  
Local Government Division  
Admin-2 Section  
Annual Procurement Plan for FY 2021-22


Pac- kage No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Computer and Office Equipment Related Supporting materials/ Installation/Supply, Maintenance	NOS	List-I Enclosed	OTM/ RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Additional Secretary/ Joint Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB		Planned Dates for OTM	--	26 Sep 2021	09 Oct 2021	10 Oct 2021	16 Oct 2021	18 Oct 2021	26 Oct 2021	--	35 Days
								Planned Days for OTM	--	--	14 Days	02 Days	07 Days	03 Days	09 Days	35 Days	
								Actual Dates for OTM	--	--	--	--	--	--	--	--	
								Planned Dates for RFQ	--	03 Jan 2022	12 Jan 2022	12 Jan 2022	17 Jan 2022	21 Jan 2022	--	--	21 Days
								Planned Dates for RFQ	--	--	10 Days	00 Days	06 Days	05 Days	--	21 Days	
								Actual Dates for RFQ	--								


  
 মোহাম্মদ শামসুল ইসলাম  
 উপসচিব (প্রশাসন-২)  
 স্থানীয় সরকার বিভাগ

  
 মোঃ এরশাদুল হক  
 যুগ্মসচিব (প্রশাসন)  
 স্থানীয় সরকার বিভাগ

Government of the People's Republic of Bangladesh  
Ministry of Local Government, Rural Development & Cooperatives  
Local Government Division  
Admin-2 Section  
Annual Procurement Plan for FY 2021-22

Pac- kage No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2	Computer Software and other Office Equipment (Antivirus for Server & Office Computer)	NOS	200PC	OTM/ RFQ/ Direct	Do	GOB		Planned Dates for OTM	--	26 Sep 2021	09 Oct 2021	10 Oct 2021	16 Oct 2021	18 Oct 2021	26 Oct 2021	--	35 Days
								Planned Days for OTM	--	--	14 Days	02 Days	07 Days	03 Days	09 Days	35 Days	
								Actual Dates for OTM	--	--	--	--	--	--	--	--	
								Planned Dates for RFQ	--	01 Feb 2022	10 Feb 2022	10 Feb 2022	14 Feb 2022	18 Feb 2022	--	--	20 Days
								Planned Dates for RFQ	--	--	10 Days	00 Days	05 Days	05 Days	--	20 Days	
								Actual Dates for RFQ	--								


  
 মোহাম্মদ শামছুল ইসলাম  
 উপসচিব (প্রশাসন-২)  
 স্থানীয় সরকার বিভাগ


  
 মোঃ এরশাদুল হক  
 যুগ্মসচিব (প্রশাসন)  
 স্থানীয় সরকার বিভাগ



Government of the People's Republic of Bangladesh  
Ministry of Local Government, Rural Development & Cooperatives  
Local Government Division  
Admin-2 Section  
Annual Procurement Plan for FY 2021-22


Pac- kage No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3	Stationary & Miscellaneous Goods	NOS	List-II Enclosed	OTM/ RFQ/ Direct*1	Do	GOB		Planned Dates for OTM	--	26 Sep 2021	09 Oct 2021	10 Oct 2021	16 Oct 2021	18 Oct 2021	26 Oct 2021	--	35 Days
								Planned Days for OTM	--	--	14 Days	02 Days	07 Days	03 Days	09 Days	35 Days	
								Actual Dates for OTM	--	--	--	--	--	--	--	--	
								Planned Dates for RFQ	--	01 Mar 2022	10 Mar 2022	10 Mar 2022	15 Mar 2022	18 Mar 2022	--	--	20 Days
								Planned Dates for RFQ	--	--	10 Days	00 Days	06 Days	05 Days	--	20 Days	
								Actual Dates for RFQ	--								


  
 28.09.2022  
 মোহাম্মদ শামছুল ইসলাম  
 উপসচিব (প্রশাসন-২)  
 স্থানীয় সরকার বিভাগ

  
 28.09.22  
 মোঃ এরশাদুল হক  
 যুগ্মসচিব (প্রশাসন)  
 স্থানীয় সরকার বিভাগ

Government of the People's Republic of Bangladesh  
Ministry of Local Government, Rural Development & Cooperatives  
Local Government Division  
Admin-2 Section  
Annual Procurement Plan for FY 2021-22


Pac- kage No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Furniture	NOS	List-III Enclosed	OTM/ RFQ/ Direct	Do	GOB		Planned Dates for OTM		01 Oct 2021	14 Oct 2021	19 Oct 2021	24 Oct 2021	28 Oct 2021	24 Nov 2021	--	28 Days
								Planned Days for OTM		--	14 Days	06 Days	05 Days	05 Days	28 Days	58 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ	--	25 Sep 2021	04 Oct 2021	04 Oct 2021	10 Oct 2021	14 Oct 2021	--	--	21 Days
								Planned Days for RFQ	--	--	10 Days	00 Days	06 Days	05 Days	--	21 Days	
								Actual Dates for RFQ	--	--	--	--	--	--	--	--	
								Planned Dates for RFQ	--	04 Apr 2022	13 Apr 2022	13 Apr 2022	18 Apr 2022	22 Apr 2022	--	--	21 Days
								Planned Dates for RFQ	--	--	10 Days	00 Days	06 Days	05 Days	--	21 Days	
								Actual Dates for RFQ	--								


  
 মোহাম্মদ শামছুল ইসলাম  
 উপসচিব (প্রশাসন-২)  
 স্থানীয় সরকার বিভাগ

  
 মোঃ আরশাদুল হক  
 যুগ্মসচিব (প্রশাসন)  
 স্থানীয় সরকার বিভাগ

Government of the People's Republic of Bangladesh  
Ministry of Local Government, Rural Development & Cooperatives  
Local Government Division  
Admin-2 Section  
Annual Procurement Plan for FY 2021-22

Pac- kage No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Furniture Repair/ Maintenance	NOS	As per require ment	Direct Method	Do	GOB		Planned Dates for RFQ									
								Planned Dates for RFQ									
								Actual Dates for RFQ									


  
 মোহাম্মদ শামছুল ইসলাম  
 উপসচিব (প্রশাসন-২)  
 স্থানীয় সরকার বিভাগ


  
 মোঃ শামছুল হক  
 যুগ্মসচিব (প্রশাসন)  
 স্থানীয় সরকার বিভাগ



Government of the People's Republic of Bangladesh  
Ministry of Local Government, Rural Development & Cooperatives  
Local Government Division  
Admin-2 Section  
Annual Procurement Plan for FY 2021-22


Pac- kage No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Electric Equipment Related Supporting materials/ Installation/ Supply & Maintenance	NOS	List-iv Enclosed	OTM/ RFQ/ Direct	Do	GOB		Planned Dates for RFQ	--	20 Oct 2021	29 Oct 2021	29 Oct 2021	03 Nov 2021	08 Nov 2021	--	--	22 Days
								Planned Dates for RFQ	--	--	10 Days	00 Days	06 Days	06 Days	--	22 Days	
								Actual Dates for RFQ	--	--	--	--	--	--	--	--	


  
 20.09.2022  
 মোহাম্মদ শামছুল ইসলাম  
 উপসচিব (প্রশাসন-২)  
 স্থানীয় সরকার বিভাগ

  
 মোঃ এরশাদুল হক  
 যুগ্মসচিব (প্রশাসন)  
 স্থানীয় সরকার বিভাগ

Government of the People's Republic of Bangladesh  
Ministry of Local Government, Rural Development & Cooperatives  
Local Government Division  
Admin-2 Section  
Annual Procurement Plan for FY 2021-22

Pac- kage No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	Liveries	NOS	As per privilege	RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Deputy Secretary/ Senior Assistant Secretary	GOB		Planned Dates for RFQ	--	20 Oct 2021	29 Oct 2021	29 Oct 2021	03 Nov 2021	07 Nov 2021	--	--	21 Days
								Planned Dates for RFQ	--	--	10 Days	00 Days	06 Days	05 Days	--	21 Days	
								Actual Dates for RFQ	--	--	--	--	--	--	--	--	


  
মোহাম্মদ শামছুল ইসলাম  
উপসচিব (প্রশাসন-২)  
স্থানীয় সরকার বিভাগ


  
মোঃ এরশাদুল হক  
যুগ্মসচিব (প্রশাসন)  
স্থানীয় সরকার বিভাগ



Government of the People's Republic of Bangladesh  
Ministry of Local Government, Rural Development & Cooperatives  
Local Government Division  
Admin-2 Section  
Annual Procurement Plan for FY 2021-22


Pac kage No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8	Washing	NOS	As per requirement	Direct purchase	Senior Assistant Secretary	GOB											
9	Transport Fuel (Petrol/Octane/ CNG)*2	LTR/ CFT	List-V Enclosed	Direct purchase	As per authority delegated-Joint Secretary/ Deputy Secretary	GOB											
10	Books and Journals	NOS	As per requirement	Direct purchase	As per authority delegated-Joint Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB											
11	Postage	NOS	As per requirement	Direct purchase	Senior Assistant Secretary	GOB											
12	Advertisement	NOS	As per requirement	Direct purchase	Joint Secretary	GOB											
13	Maintenance of Vehicle*3	NOS	As per requirement	Direct purchase	Senior Secretary/ Additional Secretary/ Joint Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB											


  
 মোহাম্মদ শামছুল ইসলাম  
 উপসচিব (প্রশাসন-২)  
 স্থানীয় সরকার বিভাগ

  
 মোঃ আব্দুল হক  
 যুগ্মসচিব (প্রশাসন)  
 স্থানীয় সরকার বিভাগ

Government of the People's Republic of Bangladesh  
Ministry of Local Government, Rural Development & Cooperatives  
Local Government Division  
Admin-2 Section  
Annual Procurement Plan for FY 2021-22

Pac- age No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14	Telephone/ Fax/ Internet/ Mobile Phone Service	NOS	As per require ment	Direct purchase	Joint Secretary	GOB											
15	Miscellaneous Expenditure including APA/NIS/Innovation/ Seminar/ Meeting/ Conference/ Bag/ Crests & other Souvenir/ Briefcase/ Electric Equipment etc.	NOS	As per require ment	Direct Contracting/ RFQ	As per authority delegated- Additional Secretary/ Joint Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB		Planne d Dates for RFQ		20 Oct 2021	29 Oct 2021	29 Oct 2021	03 Nov 2021	07 Nov 2021	--	--	21 Days
								Planne d Days for RFQ		--	10 Days	00 Days	06 Days	05 Days	--	21 Days	
								Actual Dates for RFQ									

  
25-09-2021  
মোহাম্মদ শামসুল ইসলাম  
উপসচিব (প্রশাসন-২)  
স্থানীয় সরকার বিভাগ

  
মোঃ এরশাদুল হক  
যুগ্মসচিব (প্রশাসন)  
স্থানীয় সরকার বিভাগ

\*1 Direct procurement includes procurement from Government Owned Forms and Stationary Office. \*2 Petrol/Octane/Mobil/Break oil cooling water, gear oil etc are procured from Government owned Meghna Petroleum. CNG procured from private owned station. \*3 Maintenance of vehicle is usually done from the Government owned Transport Workshop.